

DRAFT

WUE IMPLEMENTATION PRIMARY TASK SCHEDULE

		2002		2003												2004										
		NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE					
Science, Monitoring and QOs	WUE Science Panel	Prepare for Science Panel		→		Panel Meeting		Panel Meeting			Panel Meeting			Panel Meeting			Panel Meeting			Panel Meeting						
	Monitoring	→																								
	QO Development	→																								
	Past Performance/ Future Projections	Tech Work		→			Review by Staff Work Group			→			Preliminary Projections		→			Additional Review/ Refinement		→			Refined Projections		→	
	Develop Urban Milestones							Initiate Work Group			→						Conclude Work Group									
Water Measurement	Define Appropriate Measurement - Ag	Tech Work	→	Outreach		→	Msmt Panel		→			Finalize Definition for Disucssion with CALFED bodies/leg						→								
	Define Appropriate Measurement - Urban	Data Collection		→			Convene Work Group			→			Finalize Definition for Disucssion with CALFED bodies/leg													
Certification	Urban Certification Program	Finalize Approach		→		Finalize Tech Details			→						Work with Legislature			→								
Ag/ Urban Grant and Loans	Proposal Support	Market QOs to Agencies		→																						
	Review Support																									
Oversight & Coordination	WUE Subcommittee	WUE Meeting		WUE Meeting		WUE Meeting		WUE Meeting		WUE Meeting		WUE Meeting		WUE Meeting		WUE Meeting		WUE Meeting		WUE Meeting						
	Annual Assessment	Prepare Annual Report												Prepare Annual Report												
	Annual Report	Prepare Annual Assessment												Prepare Annual Assessment												